Town of Rupert Hazard Mitigation Plan Update Process

Project Start: September 2026

Schedule of Tasks

		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
		Sep-26	Oct-26	Nov-26	Dec-26	Jan-27	Feb-27	Mar-27	Apr-27	May-27	Jun-27	Jul-27	Aug-27	Sep-27	Oct-27	Nov-27	Dec-27
Task #	**Project tasks**																
1	Kick-off meeting																
2	Initial meeting with planning team																
3	Hazard review																
4	Community outreach																
5	Hazard/vulnerability assessment																
6	Capability assessment																
7	Review previous mitigation strategy/ develop new strategies																
8	Public meeting for mitigation action review																
9	Draft of plan reviewed by Planning Team																
10	Solicit Public Comment																
11	Updated draft presented to Select Board																
12	Submission of plan to VEM for review																
13	Adoption of plan by Select Board and submission to FEMA																
	Meetings	**Kick-Off Meeting**	**Initial Planning Team Meeting**	**Hazard Data Review Meeting**	**Community Outreach**	**Hazard/ Vulnerability Assessment Meeting**	**Capability Assessment Meeting**	**Mitigation Strategy Development Meeting(s)**		**Public Meeting - Mitigation Action Review**	**HMP Draft Review**	**Selectboard Meeting HMP Presented**			**Selectboard Plan Adoption**		
	Planning Team																
	Stakeholder/Public Outreach																